PROJECT PLANNING PHASE

Date	31 October 2026
Team ID	XXXXXX
Project Name	Global Fuel Prices and Taxation Analysis (2020–2026)
Maximum Marks	8 Marks

Project Planning Template

(Product Backlog, Sprint Planning, Stories, Story Points)

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule:

Sprint	Functional Requirement (Epic)	USN	User Story / Task	Points	Priority	Team
Sprint-1	Policy & Tax Overview	USN-1	As a policy consultant, I can view aggregate fuel prices, tax percentages, and subsidy totals as top KPI cards so that I can evaluate global fiscal baseline metrics.	3	High	TM 1
Sprint-1	Taxation Analysis	USN-2	As a policy consultant, I can view interactive tax heatmaps across 84 countries so that I can identify high-tax and heavily subsidized fuel markets.	5	High	TM 2
Sprint-1	Supply Chain Trends	USN-4	As a supply chain manager, I can track retail prices for Petrol and Diesel (2020–2026) so that I can monitor logistics cost trends over time.	5	High	TM 4
Sprint-1	Geographic Diesel Mapping	USN-5	As a supply chain manager, I can view spatial diesel distribution maps so that I can locate cost-efficient transit refueling regions.	5	High	TM 1
Sprint-1	Data Management	USN-12	As an admin, I can connect and refresh the global fuel dataset in Tableau so that worksheets constantly display current market prices.	2	High	TM 4

Sprint	Functional Requirement (Epic)	USN	User Story / Task	Points	Priority	Team
Sprint-2	Structural Price Analysis	USN-3	As a policy consultant, I can evaluate tax percentage versus retail fuel price scatter plots to judge tax pass-through effects.	3	Medium	TM 3
Sprint-2	Forecasting & Volatility	USN-6	As a supply chain manager, I can view predictive fuel price forecasts and regional volatility indices to hedge budget risks.	2	Medium	TM 2
Sprint-2	Macroeconomic Research	USN-7	As an energy economist, I can analyze fuel prices grouped by country income level tiers to evaluate affordability dynamics.	5	High	TM 3
Sprint-2	Subsidy Cross-Tabs	USN-8	As an energy economist, I can inspect subsidy cross-tabulations across income levels to study fiscal intervention efficacy.	5	Medium	TM 4
Sprint-2	Multi-Fuel Comparison	USN-10	As a research analyst, I can compare LPG, Petrol, and Diesel price structures to evaluate cross-commodity fuel switching.	5	High	TM 2

SMARTBRIDGE
Let's bridge the Gap

SKILL WALLET
A SmartBridge Product

Sprint	Functional Requirement (Epic)	USN	User Story / Task	Points	Priority	Team
Sprint-3	Crude Correlation	USN-9	As an energy economist, I can measure correlation between Brent crude spot prices and retail rates to model price transmission.	8	Medium	TM 1
Sprint-3	Interaction & Filtering	USN-11	As a dashboard user, I can filter and highlight by fuel type and region across shared legends to focus on single segments cleanly.	5	Medium	TM 3

Project Tracker, Velocity & Burndown Chart (4 Marks)


Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Points Completed (End Date)	Release Date (Actual)
Sprint-1	20	2 Days	20 Oct 2026	21 Oct 2026	20	21 Oct 2026
Sprint-2	20	2 Days	22 Oct 2026	23 Oct 2026	20	23 Oct 2026
Sprint-3	13	2 Days	24 Oct 2026	25 Oct 2026	13	25 Oct 2026
Total	**53**	**6 Days**	**20 Oct 2026**	**25 Oct 2026**	**53**	**25 Oct 2026**

Velocity Calculation:
For this project, the sprint duration is 2 days per sprint. The team completed 20, 20, and 13 story points across the three sprints respectively.

```
Average Velocity per Sprint = (20 + 20 + 13) / 3 = 17.67 story points
Average Velocity per Day (AV) = Velocity / Sprint Duration = 17.67 / 2 = 8.83
story points per day (53 total points in 6 days)
```


Burndown Chart

A burndown chart is a graphical representation of work left to do versus time. It tracks measurable progress across iterations, comparing actual story points remaining against the planned ideal line.



The team started with **53 story points** on 20 Oct 2026 and burned them down to 0 by 25 Oct 2026. Day 1 finished slightly behind the ideal line (48 points left against 44), after which the team accelerated execution, remaining ahead of schedule and successfully closing all three sprints on their planned end dates (21, 23, and 25 Oct 2026).

Methodology References & Sign-off

Scrum & Agile References:

- https://www.atlassian.com/agile/project-management
- https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software
- https://www.atlassian.com/agile/tutorials/epics
- https://www.atlassian.com/agile/tutorials/sprints
- https://www.atlassian.com/agile/project-management/estimation
- https://www.atlassian.com/agile/tutorials/burndown-charts
- https://www.visual-paradigm.com/scrum/scrum-burndown-chart/

Project Planning Approval Sign-Off:

Scrum Master: Project Team	**Product Owner:** Lead BI Evaluator	**Approved Date:** 31 October 2026